

Charging Station Progress

Group Number: 22A

Group Advisor: Pr. Bigelow

Group Client: Pr. Bigelow

Group Members: Hamzah Abeer, Aziz Almarzouqi, Nick Riesberg, Derek Schmitz, Matt Stobb, Brandon Umscheid

Last week, we met up with the entire Go-Kart team and Professor Bigelow. At the meeting we decided it would be best to split the group in two separate groups working on different parts of the project. Half of the 10 person team decided to work on the Go-Kart while our half on the group works on a creative way to charge the Go-Kart. During the meeting we also saw some of the parts that had previously been ordered by Professor Bigelow.

In the coming week we plan on finding a location suitable for the construction of the charging station. We also hope to resolve scheduling conflicts between group members. At the first meeting we hope to get a scope of the project and start understanding the different parts required to build a charging station. We will also be open to creative ways of constructing the charging station.

Pending Issues for the next week include scheduling conflicts and finding a suitable location to construct the charging station.

Some individual tasks were discussed at the opening meeting. Tasks such as group leader and connection manager were established. More tasks are sure to be established during our next meeting.