

Week of 3/11/2013

Charging Station Progress Group Number: 22A

Group Advisor: Pr. Bigelow

Group Client: Pr. Bigelow / Paragon

Group Members: Hamzah Abeer, Aziz Almarzouqi, Nick Riesberg, Derek Schmitz, Matt Stobb, Brandon Umscheid

- Meeting with Dr. Bigelow was cancelled. The group will be meeting next week.
- All the components ordered have been received.
- Derek will try to charge the small Li-ion battery we received.
- Volt current sensor was soldered. Arduino is detecting voltage, still need to work on current sensing.
- Brondon will be drawing a 3D model of all the components and the charger.
- We have the presentation this Friday. We will be meeting Amariucaí and will present our project and work done so far.
- The entire team will work on updating the slides. New slides will also be added.
- Matt needs to verify the money we have left to use for casing and other miscellaneous things.
- So far all the deadlines have been achieved.
- Hamzah and Abdulaziz will try to complete their part of the project during the spring break.
- Temperature sensor accuracy still needs to be tested.